SR 520 Bridge Replacement

and HOV Project

Released July 2003

accommodation of |
High Capacity Transit

Scenario
4-Lane with

Plan

Project Description:

e Rebuilds existing four-lane freeway from I-5 in
Seattle to Bellevue Way.

e Replaces SR 520 floating bridge, approaches, and
Portage Bay Bridge.

e Rebuilds existing westbound HOV lane from 108™
to the east end of the floating bridge.

e Adds HOV ramp access to the I-5 express lanes.

e Adds expanded roadway shoulders and a
bicycle/pedestrian lane.

e  Pontoons sized to allow future HCT.

Schedule:

Begin Construction
Range: 2008 - 2010

End Construction
Range: 2014 - 2016

Project Benefits:

e Significantly reduces seismic and storm damage
risks.

e Increases safety and operational reliability with
added shoulders and lane widths.

e Maintains current highway capacity.

e Reduces HOV travel times with new SR 520 to I-5
express lanes connection.

e Accommodates increased cross-lake travel via
transit, vanpools and carpools.

e Improves environmental quality by removing ramps
in Arboretum area, reducing water pollution from
stormwater, and adding noise walls.

e Creates a new link for bicycles and pedestrians
across Lake Washington and to existing trails.

e Accommodates future HCT across the lake.

CEVP Resulit:

0.16 -
0.14 -
0.12 ~

0.1 1
0.08
0.06 ~
0.04 ~
0.02

Probability

1600
1675
1750
1825
1900
1975
2050
2125
2200

Total Project Cost (Future $M)

Project Cost Range:
10% chance the cost < $ 1.6 Billion
50% chance the cost < $ 1.7 Billion

90% chance the cost < $ 1.9 Billion

ﬁ

Risk Issues that May Impact
Project Cost or Schedule:

e (Catastrophic failure of floating and fixed bridges
could occur before replacement.

e Limited number of qualified and available
contractors could increase costs.

e Right of way costs may escalate faster than
estimated.

e Special stormwater facilities for floating bridge

What’s Changed Since 2002 CEVP:

e Scope: New plan developed winter 2002. Pontoons sized to
accommodate future High Capacity Transit (HCT).

e  Schedule: New Option. N/A

e  Cost: New Option. N/A.

construction

Financial Fine Print (Key Assumptions):

e Full project funding available by July 2005

e Inflation escalation is to 2012, approximate midpoint of

e Additional federal, state, regional and local money is needed to
complete this project.

e  Project cost range includes $30 million in past expenses, beginning

increase complexity and expense. in 2000.
e Potential legal challenges.
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